
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:41 PM
Run date

Time

Reviewer: Awal, Mohammad 13-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 304 Date: 29-May-2014 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 724

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

Tower Work Activities:

Date Worked: 29-May-2014, Thursday
Quality Assurance Inspector (QA-METS): Stuart Ross
QAI worked Hours: 06:00 - 15:30
Quality Control (QC) Present: No

Refer to QAI Stuart and Larain's diaries for detail.

* Tower Cleaning Work by ABF, CCO #382):

Cleaning Crew: Victor Hernandez, Jose Avila Jr., Carlos Montejzano, Rogelio Rodriguez, Aurelio
Rodriguez(not in PMIV system), Guillermo Limon, Fermin Medina, Javier Medina, Danny Schwartz, Luis
jimenez, Fabiano Rodriguez (not in PMIV system) (11 Labores, for 10 hours work today; 06:00 - 16:30).

Worked Location:

AB/F cleaning crew were working at multiple elevations of the tower in order to remove rust staining.

- There were two personnel cleaning the west façade face of elevation 65 as well as the B faces of the
south and west shafts.
- There were two personnel cleaning the east façade face of elevation 89 as well as the B faces of the east
and north shafts.
- There were three personnel cleaning the C and D skins of the south tower shaft at elevation 77.
- There was one personnel cleaning the A and E skins, decks, and overheads of elevation 119.
- There were three personnel cleaning the A and E skins, decks, and overheads of elevation 123.

** QAI Stuart inspected the cleanliness of the C and D skins of the south shaft exterior from elevation 119
to elevation 75, which appeared to be acceptable.

* Tower Paint Work by Certified Coatings Company Inc . (C.C.C.):

There were eight paint personnel worked from 0600 until 1430 - worked 8 hours today; three of the paint
personnel stayed until 1630 (10 hours).
.
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Paint Crew: Cory Reese, Cory Robinson, Luis Paniaqua, Rafael Serano, Abraham Ventura, Mike
Woodnancy, Ernie Solon , Juan Villalobos, Johnny Fagundes, Anwar Azeez, Daniel Resales

Paint crew were working at various locations of the tower.

- There were two paint personnel on the swing stage of C and D skins of the south tower from
elevation 160 to elevation 119, who continued to apply the finish coat to the previously spot primed areas
- One paint personnel power tooled for surface preparation, on all A and E skins, decks, and overheads, of
elevation 127; upon completion, the personnel cleaned the prepared areas and clean cloths, followed by
spot priming the cleaned areas.
- There were five paint personnel who continued to power tool for surface preparation as well as hand sand
as necessary for surface preparation, inside the east shaft from elevation 134 to elevation
119. Upon completion of the surface preparation, the personnel cleaned the prepared areas and clean
cloths, followed by spot priming the cleaned areas.

** QAI Stuart inspected the repairs and spot primed areas inside the east shaft from elevation 139 to the
double diaphragm space of elevation 134, which appeared to be acceptable. QAI Stuart also inspected the
cleanliness of the C and D skins of the south shaft exterior from elevation 119 to elevation 75, which
appeared to be acceptable.

*** See Tower External cleaning sign-off sheet for all the performed cleaning & paint repair area accepted
by QA METS and CT.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FERMIN MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY
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